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JAN 1 4 2005 

fedmi Communications Commission 
Office of Secre$ry 

Re: South Canaan Cellular Communications Company, LP 
CC Docket No. 94-1 02 
E91 1 Phase I1 Interim Implementation ReDort 

Dear Ms Dortch: 

Pursuant to the Commission’s Order to Stay,’ South Canaan Cellular Communications 
Company, LP (“South Canaan”) hereby submits updated information in support of its request for 
waiver of Section 20.18(d) of the Commission’s Rules (filed August 1,2003). As indicated by 
the additional information provided herein, the public interest will be served by grant of the 
requested relief. 

Please contact the undersigned if you have any questions regarding this report. 

Cellular Communications Company, LP 

cc: John Muleta, Chief, Wireless Telecommunications Bureau 
David Solomon, Chief, Enforcement Bureau 
D’wana Terry, Chief, Public Safety & Critical Infrastructure Division 
Stanley Wiggins, Public Safety & Critical lnfirastructure Division 
Best Copy & Printing, Inc. 
Mr. Bernie Swartwood, Pike County Communications 

See In the Matter of Revision of the Commission’s Rules to Ensure Compatibility with Enhanced 91 I 
Emergency Calling Systems; E91 lCompliance Deadlines for Non-Nationwide Tier III CMRS Carriers: Order to 
Stay, CC Docket No. 94-102 at para. 30 (rei. Oct. 10,2003) (“Order to Stay”). 



SOUTH CANAAN CELLULAR COMMUNICATIONS COMPANY, LP. 
E91 1 PHASE I1 INTERIM IMPLEMENTATION REPORT 

FOR TIER 111 CARRIERS 
Fourth Quarter, 2004 

South Canaan Cellular Communications Company, L.P. (“South Canaan” or 
“Company”), pursuant to the Commission’s Order to Stay,’ hereby provides an interim report to 
assist the Commission in monitoring South Canaan’s progress in deploying Phase I1 E91 1 
technology.2 

I. The number of Phase I and Phase I1 requests from PSAPs (including those the 
carrier may consider invalid): 

South Canaan’s status with respect to Phase I and Phase I1 requests from PSAPs remains 
unchanged. South Canaan has received a valid Phase I request from Pike County and provides 
Phase I service to this county. South Canaan has also received a valid Phase I1 request fiom Pike 
County, and is continuing to work with Pike County to provide the requested Phase I1 service. 
Please see the attached acknowledgement fiom the Pike County Communications OEcer noting 
its agreement with South Canaan’s projected compliance date of February 15,2005. The 
Company has not received a Phase I or a Phase I1 request from the other county it serves, Wayne 
county. 

11. The carrier’s specific technology choice: 

The Company continues to report that a network-based Phase I1 solution is not 
economically or technically feasible and that it has no alternative but to convert its analog system 
to a CDMA network that supports a handset-based solution. 

111. Status on ordering and/or installing necessary network equipment: 

As previously reported, the Company has purchased and installed upgrades to its Lucent 
switch so that it will now support digital signals3 As noted in its December, 2004 supplemental 
interim report, the Company reports has completed the digital conversion of its fifth cell site in 
Pike County, and currently anticipates that digital conversion of the last site, Ledgedale, will be 
completed by February 15,2005, and that all ancillary arrangements for support functionality 
will also be in place at that time. 

See In the Matter of Revision of the Commission’s Rules to Ensure Compatibility with Enhanced 911 1 

Emergency Calling Systems; E91 1 Compliance Deadlines for Non-Nationwide Tier 111 CMRS Carriers: Order to 
Stay, CC Docket No. 94-102 at para. 30 (rel. Oct. 10,2003) (“Order to Stay”). 

On August 1,2003, South Canaan requested a limited and temporary waiver of the Commission’s Phase I1 2 

obligations ((‘Petition”) and filed an E91 1 Phase I1 Interim Report for Tier I11 Carriers ((‘First Report”). In its 
Petition, South Canaan committed to providing quarterly progress reports. On November IO, 2003, South C~~ 
supplemented the Petition with updated information to further substantiate its request. See Supplement to Petition 
for Wavier of Section 20.18 of the Commission’s Rules, CC Docket No. 94-1 02, filed Nov. IO,  2003 
(‘‘Supplement”). The Company filed progress reports on January 15, April 15, July 15,2004, and an interim report 
in December, 2004. The instant report serves as the Company’s seventh progress report. 

See Supplement at 2. 3 
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In addition to the education and marketing campaign described in South Canaan's 
December, 2004 supplemental interim report, the Company plans to initiate an aggressive 
campaign aimed at encouraging existing analog customers to convert to digital handsets. The 
Company plans to offer free as well as heavily-discounted compliant handsets in conjunction 
with analog subscribers accepting a new 2-year agreement. Together with direct mail 
promotions emphasizing the additional features and benefits available through these handsets, 
the Company anticipates that this aggressive marketing campaign will enable it to meet the 95% 
benchmark by the close of 2007 

IV. Information Regarding Availability of ALI-Capable Handsets 

As noted in its December, 2004 supplemental interim report, the Company currently sells 
only ALI-compliant phones, currently offering nine different models of ALI-capable handsets. 

V. 
network: 

The estimated date on which Phase I1 service will first be available in the carrier's 

South Canaan anticipates that Phase I1 service will first become available within the next 
two weeks in all Pike County sites but one, and will be available on a county-wide basis by the 
middle of February, 2005. 
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. . . .  

DECLARATION OF CAROLYN C. COPP 

I, Carolyn C. Copp, President of SCCI, LLC, the General Partner of south Canaan 
Cellular Communications Company, L.P., do hereby declare under penalty of perjury that I have 
read the foregoing "E91 1 Phase I1 Interim Implementation Report for Tier III carriers, Fourth 
Quarter, 2004" and that the facts stated thcrcin are true and correct, to the best of my knowledge, 
informaton and belief. 

C&lp c. Copp rg 

........ 

. . . . . . . .  . . .  . . .  . . . . . . . .  . . . . .  . . . . . . . . . . . . . . . . . . . . . . .  . . . .  ...... . . .  
* 



Page 1 of 1 

This confirmation verifies that ECFS has received and 
accepted your filing. However, your filing will be rejected 
by ECFS if it contains macros, passwords, redlining, 
read-only formatting, a virus or automated links to 
source documents that is not included with your filing. 
Filers are encouraged to retrieve and view their filing 
within 24 hours of receipt of this confirmation. For any 
problems contact the Help Desk at  202-418-0193. 

The FCC Acknowledges Receipt of Comments From ... 
... and Thank You for Your Comments 

South Canaan Cellular Communications Company. LP 

updated 12/11/03 

http://gullfoss2. fcc .gov/cgi- bidwe bsql/prod/ecfs/upload-v2. hts 
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